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SUBJECT: APPROVAL OF ACTIONS RELATED TO THE COMMUNITY
DEVELOPMENT BLOCK GRANT (CDBG) PROJECTS

RECOMMENDATION

1. Approval of continuations and extensions of funding terms for various CDBG projects as
follows:

a) G33 Capitol Park Project (Previously know as Goss Community Facility)-
DEPARTMENT OF PARKS, RECREATION & NEIGHBORHOOD SERVICES, for
one year from December 31, 2005 to December 31, 2006,

b) G65 Mayfair Strong Neighborhood Traffic Calming - REDEVELOPMENT AGENCY,
for eighteen months from December 31, 2005 to June 30, 2007,

c) F95 Cultivating Community Power - RESOURCES FOR FAMILIES &
COMMUNITIESIN SANTA CLARA COUNTY, for one year from June 30, 2006 to
June 30, 2007,

d) F99LindaVistaChildren'sCenterRenovation- KIDANGO,for oneyearfromJune
30, 2006 to June 30, 2007, and

e) K16 Therapeutic Recreation & Wellness Facility Pre-Development Study-
\ DEPARTMENT OF PARKS, RECREATION & NEIGHBORHOOD SERVICES, for

one year from June 30, 2006 to June 30, 2007.

CEQA: See Memo for CEQA designations. Council Districts 5, 7. SNI Area: East Valley/680
Communities, K.O.N.A., Mayfair (Parks, Recreation and Neighborhood Services).
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2. Adoption of the following Appropriation Ordinance amendments in the Community
Development Block Grant Fund:

a) Increase the appropriation to the Parks, Recreation and Neighborhood Services
Department for the CDBG Administration appropriation (#2246) in the amount of
$150,000;
Decrease the Ending Fund Balance in the amount of$150,000.b)

CEQA: Not A Project.

OUTCOME

Approval will facilitate completion of previously-approvedprojects that have been delayed due
to varied circumstances. Actions to rebudget the appropriations may be brought forward at a
later date.

Approval to utilize Ending Fund Balance to fund a database and equipment purchases will allow
the CDBG program to develop mechanisms to track projects, expenses, performance measures
and data to support federal and Council reporting. Any unused portion will return to the CDBG
fund balance.

BACKGROUND

Public services projects that are awarded CDBG funds are allowed 12 months to complete their
services while physical improvement projects are allowed 18 months. In some cases, projects
have not been completed within their funding period. In order to complete the project, approval
of an extension of the funding term is required. The CDBG Steering Committee meets once in
the fall, then not again until spring. Therefore two projects, G33 and G65 noted below, were
approved by the Committee on March 22,2006 with extensions dating from December 2005.

At the end of each fiscal year unexpended funds are identified and a recommendation is made for
the disposition of these funds. Staff is requesting that unexpended CDBG Administration funds
from 2004-2005 be utilized this year. The funds were originally set aside and rebudgeted from
2003-2004. The proposed activities are within the HUD guidelines for Administration. These
funds were approved by the CDBG Committee and City Council. The request to rebudget was
approved by the CDBG Committee in February 2006.

ANALYSIS

These projects are recommended for extension and are listed in the Recommendation section of
this memo. A brief status is provided below:

1. (a) G33 Capitol Park Proiect (previouslv known as Goss Community Facility) -
DEPARTMENT OF PARKS. RECREATION AND NEIGHBORHOOD SERVICES (2000-
2001): This project involves the installation ofa double size modular building at the
Capitol/Goss Park, adjacent to Goss Elementary School in the Dobem Neighborhood. The
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project was delayed numerous times, but is now under construction. The bid opening was
October 2005; construction began in January 2006; and the expected completion date is July
2006. It is recommended that the project be extended for one year through December 31, 2006
to allow the project sufficient time to complete construction.

1. (b) G65 Mayfair Strong Neighborhood Traffic Calming - REDEVELOPMENTAGENCY
(2004-2005): This project will install traffic calming.andpedestrian safety devices in the
Mayfair Strong Neighborhood. Completion of this project will improve pedestrian safety for the
disabled community, elderly, children and others. Pedestrian countdown signal heads, ADA
curb ramps and textured crosswalks will create greater awareness for pedestrian safety and
increase the "walk-ability" for all in the neighborhood. In spring 2005, a proposed scope of
services presented to the Mayfair Neighborhood Action Committee (NAC) was not accepted due
to a change in leadership. While the Mayfair NAC was supportive of the proposal, they were
against the concept of installing median islands within the neighborhood. Their preference was
to improve pedestrian safety along San Antonio Avenue, in addition to the countdowns, curb
ramps and textured crosswalks. The review process with the NAC has taken several months to
complete. The Mayfair NAC is continuing to work with staff, and has identified "new" traffic
calming efforts for this project, which fall within the overall original project scope. It is
recommended that the project funding be extended for eighteen months to June 30, 2007 to allow
the review process between the Mayfair NAC and staff to resolve the issues with the scope of
service and complete installation of the various traffic calming and pedestrian devices.

1. (c) F95CultivatingCommunityPower- RESOURCESFORFAMILIES&
COMMUNITIES IN SANTA CLARA COUNTY (RFC) (2002-2003): The project consists of
upgrading the RFC leased (City owned) property located at 1807 Sarasota Way in East San Jose.
Construction work was expected to commence in April 2003 and be completed by June 30, 2003.
Funding extensions were granted to December 31, 2003 and again to June 30, 2006. A special
use permit requirement has been resolved, and agency eligibility and the agency's capacity to
provide services have been initially reviewed.

RFC is currently conducting an internal fiscal audit unrelated to CDBG projects. Early
indications from their independent auditor are that there is a concern regarding the agency's
viability. Pending the outcome of the final independent audit, it is recommended that the project
be put on hold and extended for one year to June 30, 2007 so the funding is not jeopardized.
Extension of the funding will also allow the project sufficient time to complete construction.

1. (d) F99 Kidango Linda Vista Children's Center Renovations - KIDANGO (2004-2005):
The project will demolish a building and adjacent storage areas, design a new outdoor play area
for school age children, and design a drainage system at a child care facility at Linda Vista
Elementary School. The project has been delayed because of setbacks in negotiating a new lease
with the Alum Rock Union Elementary School District (ARUESD). Funding for lease of the
facilities changed November 1,2005, when Kidango began contracting directly with California
Department of Education. As a result, Kidango is in the process of negotiating new lease
agreements for all of their facilities. Currently Kidango anticipates new leases will be approved
by the Alum Rock Board of Trustees in April 2006. The project could then go out to bid with
construction potentially beginning in late June 2006. It is recommended that the project be
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extended for one year to June 30, 2007 to allow the project sufficient time to complete
construction.

1. (e) K16 Therapeutic Recreation and Wellness Facilitv Pre-Development Study-
DEPARTMENT OF PARKS. RECREATION AND NEIGHBORHOOD SERVICES (2001-
2002): The project provides for an architectural/design consultant to evaluate site feasibility,
develop a facility design and architectural drawings for a centralized recreation and wellness
center for persons with disabilities. Approximately one-half of the $200,000 funding award was
used to complete a study in June 2004. The study consisted of a site analysis, facility design
options and preliminary architectural drawings for the Camden Multi-Service Community
Center. Based on a recommendation by the StrategicPlan for Persons with Disabilities Advisory
Board, the project considered using the remaining funds for a second study at an alternate site
located on the San Jose State University (SJSU) Campus. However, the second study was
delayed because SJSU indicated a therapeutic recreation facility was not on their priority list.
The City is discussing alternatives to the SJSU site. It is recommended that the project be
extended for one year to June 30, 2007, contingent upon project and CDBG staff agreeing that
any proposed use of funds fits within the original scope of the funding award.

2. At the end ofthe FY 2004~2005,the appropriation for CDBG Administration had a
remaining balance of $277,625 largely due to a rebudget from 2003-2004 that was not spent,
some salary savings and a freeze of other non-personal expenditures. This remaining balance
became a part of the Ending Fund Balance.

Approp. No.: 2246 CDBG Administration
Balance Available: $277,625
Rebudget Amount: $150,000

The requested action is to approve the allocation of $150,000 from the Ending Fund Balance for
the purposes described below.

. Hire a consultant to develop and set-up a unified database for CDBG grant programs and
purchase equipment, software and site licenses ($150,000). This effort is being done to
allow a more efficient way of tracking grant funds, organizations funded, status of
projects, and aggregate impact of services to the community. It will enable the CDBG
Grant Program to provide reports needed to make informed decisions. This project will
be implemented in conjunction with the development of a citywide database for all
grants. This was the intended use of the original rebudget from FY 2003-2004.

PUBLIC OUTREACH

The status of projects in this report was provided by funded agencies, including City
Departments. The report was presented to the CDBG Steering Committee in a public meeting
held on March 22, 2006, at which time the Steering Committee approved recommended funding
for the above-mentioned projects to the City Council. The request to rebudget was approved by
the CDBG Committee in February 2006.
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COORDINATION

This report was prepared in coordination with the City Attorney's Office and the City Manager's
Office.

COST IMPLICATIONS

The recommendations contained in this memorandumhave no impact to the General Fund. The
CDBG program is funded by Federal funds, and all CDBG funds associated with these projects
have been encumbered from previous award cycles.

CDBG guidelines allow the use of 20% of the CDBG grant plus program income to be obligated
for Planning, Fair Housing and General Administrative activities. The City has appropriated a
total of $2,389,868 or 18% for Planning, Fair Housing and General Administrative activities in
2005-2006. With the rebudget of $150,000, costs for the CDBG program are expected to be
below the 20% cap this year. Any unused portion will return to the CDBG fund balance. The
current fund balance is sufficient to support the $150,000 appropriation increase.

CEQA

Approval of funding extension for various CDBG projects is Not A Project. Each project has
been or will be individually evaluated for environmental clearance under CEQA.

. G33 Capitol Park Community Center (also known as Goss Community Facility) - Parks,
Recreation and Neighborhood Services Department: Exempt, File No. PP03-267.

. G65 Mayfair Strong Neighborhood Traffic Calming- Redevelopment Agency: Exempt,
File No. PP05-155.

. F95 Cultivating Community Power - Resources for Families and Communities (RFC):
Exempt, File No. SP04-035.

. F99 Linda Vista Children's Center Renovation - Kidango: NEPA Compliance and
CEQA clearance pending.

. K16 Therapeutic Recreation and Wellness Facility Pre-Development Study - Parks,
Recreation and Neighborhood Services Department: Not a Project.

AppJoval of requested rebudget is Not A Project.
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Larry D. Lisenbee
Budget Director

Albert Bafagso
Acting Director of15arks,Recreation and
Neighborhood Services
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